eSMR? User Group Meeting

Date: April 30, 2008
Time: 10am-11pm
Room: OIT Quiet Room

Teleconferencing Number: 916-262-2271
WebEx Session Name: eSMR User Group

WebEx Password: water24

WebEx URL: http://waterboards.webex.com/waterboards

ltem Description Purpose Time Lead
= Introductions
1 Meeting Items = Review agenda 10:00-10:10 All
= Past Action ltems
eSMR? Development " Review progress 10:10-10:30 HFranC|sco,
oang, Evan
Qutreach & Training = Review plan 10:30-10:50 Rassam
Summary = New action items 10:50-11:00 All

Changes or additions to this agenda should be sent to rrobinette@waterboards.ca.gov
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ltem# Who Action ltem Status/Notes

1 Darrin Coding Process COMPLETE. Decide on policy of electronic submission
process. Decide if submission is required in both
electronic and paper format. DECISION MADE. LEFT
UP TO REGIONAL BOARD.

3/26: Ron to send Russ and Darrin Region 3 template.
4/2: discuss in LA offline

4/9: to be April 22" MMC meeting agenda item

4/28: Decision made. 3 consecutive successful
submittals of whatever the regular monitoring submittal
is, monthly and quarterly, and paper will stop.

2 Ron DDLs IN-PROGRESS
http://mantis.waterboards.ca.gov/view.php?id=4751
Review drop-down values used for electronic coding
process and determine if there are any missing or no
longer valid.

3/26: Working with enABL, Inc. to add missing
parameters http:/www.edfdata.com/validvalues.html
4/2: Still working on procurement

4/9: Procurement paperwork being routed.

4/21: To be included in eSMR2 development effort.

3 Ron/Don Discharger Submission DUE 4/16. Review Mantis issues related to “discharger
screen”, “error check”, and “CDF Tool”. Postponed until
beta.

4/2: Display old Mantis issues and relate to new screen
4/16: get spreadsheet out to group

4 Don Accelerated Monitoring PENDING UNTIL LEVEL 3. Discuss with
Russ/Susan/Dan (1) interpretation, (2) how to handle,
(3) develop a use case testing scenario to ensure
system accommodates requirements.

5 Ron Level 3 Process Flow PENDING UNTIL COMPLETION OF LEVEL 2. Develop
level 3 process flow document.

6 Rassam/Ron Alpha/Beta Testing COMPLETE.

Coordinate alpha and beta testing groups.

3/26: Everyone will be part of alpha and beta testing
groups. Roll-out will start with the eSMR User Group
team and then to other regions.

4/2: send out login information and hold Mantis training
during 4/9 onsite training

Mockup Site:

Username: sdischarger

Password: Password1

4/9: Account and URL do not work outside of SWRCB
network. New environment to be setup.

4/22: http://water24.waterboards.ca.gov/ciwgs esmr2
Username: sdischarger

Password: Password1

7 Darrin UPEPA Upload Policy on data transfer to USEPA.

4/2: CROMERR application now being prepared by
SWRCB and monthly meetings setup with SWRCB
legal dept.

4/9: no update

4/16: Meeting with legal on 4/22, wait for update

8 Don Permit Writer/Discharger List | 4/2: Compile contact list of discharger and water board
staff for eSMR user group participants.
4/9: no update
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9 Dischargers Mantis Accounts 4/9: Self-register for mantis accounts.
http://mantis.waterboards.ca.gov/signup page.php

Don will then activate and assign to eSMR project.




